



1997-2004 SPLOST REPORT CARD

PARKS AND RECREATION:

Project Name	Complete	Incomplete	Other
BOND PROJECTS			
Administration Building:			
AC/Heat Renovations	√		
Install Elevator			*
Remodel 2 nd Floor			*
Airport Road Park:			
Pave Parking Lot	√		
Picnic Shelter		X	
Pave Walking Trail	√		
AMBUCS Park:			
Pave Parking Lots	√		
Construct Playground	√		
Construct T-Ball Field	√		
New Bleachers		X	
A.D.A. Sidewalks	√		
New Gym Floor**	√		
New Gym Lights**	√		
New Adjustable Goals**	√		
City Park:			
A/C Heat	√		
Remodel Restrooms	√		
New Spectator Area	√		
Add/Remodel Classroom	√		
New Bleachers	√		
New Adjustable Goals**	√		
New Gym Lights**	√		
Dundee Park:			
Remodel Restrooms			*
Fairmont Park:			
Expand Parking	√		
New Softball Parking	√		
New Bleachers		X	
New Gym Lights**	√		
New Gym Floor**	√		
New Adjustable Goals**	√		
Renovations**	√		

Project Name	Complete	Incomplete	Other
Maintenance:			
Cowan Road Park-building, pole barn, gravel parking, fenced lot	√		
AMBUCS Park			*
Volunteer Park:			
Pave Parking Lots	√		
Construct Playground		X	
New Ballfield fences	√		
Converted Soccer to Football Fields**	√		
Reconfigured Lighting**	√		
New Scorer Stands**	√		
Walkers Mill Rd. Park			*
Woodroof Park			*
Cowan Road Park (WTOP)			
Phase I: Soccer Complex and Walking Trail	√		
Phase II: Lake Construction & Pump System	√		
Phase III: Baseball Complex & Concession Plaza	√		
Phase IV: Picnic Area and Pavilion Area	√		
WTOP Sewer	√		
Architectural Services	√		

EXCESS FUNDS PROJECTS

Cowan Road Park:

Phase V: Nature Center and Trails		X	
Phase VI: Tennis Ctr		X	
Phase VII: Community Building & Swim Center		X	
Curb & Gutter Paving	√		
Architectural Services	√		
Entrance Rds/Parking	√		

SPECIAL PROJECTS

Adjustable Goals for Taylor St., Flynt St., & Kelsey Gyms	√		
--------------------------------------------------------------	---	--	--

*Parks & Recreation Advisory Board recommended transferring funds to other projects.

**Projects not included in original estimates.